SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:45PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 051 Const Calendar Day: 900 Date: 25-Feb-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  11:00am  05:00 pm Break: Over Time: 6:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 19-Sep-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm, breezy

Working Day If no, explain:

Diary' Dispute
Cable Hauling —~
Oversight of the installation of PWS 61S through 63S at the east anchorage, south side, plus three hours
of office work to write diaries.
04-0120F4 Bid Item: 067 C-PWS-061.067 Install & Adjust PWS 61-65

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D

Di ary: Dispute
Cable Hauling 067 C-PWS-061.067 —~

1205: | arrived at the bridge, east end anchorage, south side annd discussed the day's activities with Bob
Brignana, CT. The socket for 61S was attached to the anchor rod and they were ready to install once they
got slack from the tower. He said that they had hauled and installed 4 PWS the previous day, and the
other saddle locations were behind and trying to catch up.

62S had been floated and 63S was in the haul rollers.

1245: the crew began installing 61S into the south saddle. It was installed at 1315, and | bought off on it.
1345: 62S was flaoted to the lower winch.

1350 to 1430: | checked the twist of 63N and 63S along the main span between the lower winch clamps
and the tower saddle. Neither sections had a net twist.

1445: the crew worked at taking the twist out of 62S between the lower winch clamp and the socket until
they went off shift at 1500.

1500: | left the bridge and went to the office to write diaries until 1700.
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